

**KAVRE**  
**INSTALLMENT PROGRESS REPORT**

26/02/2019

GAPA/NAPA	BENEFICIARY						GRIEVANCE			INSTALLMENT					
	INITIAL SURVEY	PHASE I		PHASE II		TOTAL	Registered	Reviewd	Handled	FIRST	1st Progress (%)	SECOND	2nd Progress (%)	THIRD	3rd Progress (%)
		RCB	RTB	RCB	RTB										
Banepa NaPa	5950	468	133	418	101	7,070	2226	2038	2031	6,249	88	2,708	38	2,005	28
Bethanchowk GaPa	3367	153	201	304	352	4,377	1202	1202	1202	3,719	85	2,515	57	1,262	29
Bhumlu GaPa	5361	303	53	451	35	6,203	1038	1024	971	5,719	92	4,693	76	3,334	54
Chaurideurali GaPa	5042	294	136	635	304	6,411	1578	1533	1517	5,176	81	3,667	57	1,522	24
Dhulikhel NaPa	4846	266	205	494	157	5,968	2151	2076	1919	4,947	83	2,408	40	1,463	25
Khanikhola GaPa	2280	123	57	222	160	2,842	683	681	681	2,726	96	2,123	75	495	17
Mahabharat GaPa	2461	78	151	191	69	2,950	1075	1074	1055	2,800	95	2,344	79	1,188	40
Mandandeupur NaPa	7931	671	76	448	69	9,195	2300	2189	1762	8,384	91	6,318	69	3,579	39
Namobuddha NaPa	5982	558	195	381	477	7,593	2814	2541	2296	6,108	80	2,961	39	1,488	20
Pachkhal NaPa	8011	914	179	615	218	9,937	3041	3025	2932	8,766	88	5,720	58	3,310	33
Panauti NaPa	7555	310	447	481	385	9,178	2874	2869	2851	7,906	86	4,036	44	2,572	28
Roshi GaPa	5098	291	328	211	334	6,262	2257	2239	2203	5,423	87	3,631	58	1,597	26
Temal GaPa	3847	260	254	143	343	4,847	2101	2070	2069	4,055	84	2,753	57	1,493	31
<b>Grand Total</b>	<b>67,731</b>	<b>4,689</b>	<b>2,415</b>	<b>4,994</b>	<b>3,004</b>	<b>82,833</b>	<b>25,340</b>	<b>24,561</b>	<b>23,489</b>	<b>71,978</b>	<b>87</b>	<b>45,877</b>	<b>57</b>	<b>25,308</b>	<b>30</b>

